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INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year: 2012

[] Quarter 1 (Jan 1 — Mar 31)
[] Quarter 2 (Apr 1 — Jun 30)
X Quarter 3 (Jul 1 — Sep 30)
[] Quarter 4 (Oct 1 — Dec 31)

WisDOT research program category:
[ Policy research X] Wisconsin Highway Research Program
[] Other [] Pooled fund TPF#

Project title: Evaluation of Thin Polymer Deck Overlays and Deck Sealers

Project investigator: Habib Tabatabai Phone: 414-229-5166 E-mail: ht@uwm.edu

Administrative contact: Peg Lafky Phone: (608)266-3663 E-mail: marguerite.lafky@dot.wi.gov

WisDOT contact: Travis McDaniel Phone: E-mail: Travis.McDaniel@dot.wi.gov

WisDOT project ID: 0092-12-06 Other project ID: Project start date: 9/1/2011

Original end date: 8/31/2014 Current end date: 8/31/2014 Number of extensions: 0

Project schedule status:

] On schedule ] On revised schedule ] Ahead of schedule X Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$166,992.00 $11,900.00 $62,979.00 38% 30%

Project description: This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin
polymer overlays on bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays
with conventional deck sealers, polymer modified asphaltic concrete overlays, as well as new and emerging technologies
to determine the optimal bridge deck maintenance strategy to be employed by WisDOT.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

We worked on analysis of selected NCHRP survey data from a number of Midwestern states. Work on Tasks 2 and 3
continued. Work on draft report continued. A presentation to the project panel is scheduled for November 16, 2012.

Anticipated work next quarter:
After receiving panel authorization, begin work on Task 4.
Circumstances affecting project or budget:

We are slightly behind schedule in submitting the Task 3 report and presentation to the panel. However, we have
scheduled the presentation to the panel for Nov 16, 2012. We expect to make up the time lost during Task 4.



Attach /insert Gantt chart and other project documentation
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